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Abstract: This paper presents the ITO (Inputs-Transformation-Outcomes) approach to 
planning and scoping a public project. We are making a distinction between logic of planning and logic 

of implementation of projects, and between outputs and outcomes of a project. 
 


